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STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

THE KANSAS CITY SOUTHERN 1 
RAILWAY COMPANY, JERSEY ) 

THE STATE OF ILLINOIS, 1 

) 

) 

1 

1 

TOWNSHIP, PIASA TOWNSHIP, and ) 

DEPARTMENT OF TRANSPORTATION ) 

) Docket No. T02-0054 

Stipulated Agreement regarding improving ) 

Company’s tracks with public highways ) 

Stage Coach Road (South)/TR154, State ) 
Coach Road (North)/TR154 located near ) 
Jerseyville, Jersey Township, all in Jersey ) 
County, Illinois, designated as crossings ) 
AAR/DOT 294 537Y, milepost 32.40-AG, ) 
AARDOT 294 539M, milepost 33.02-AG, ) 
AARDOT 294 541N, milepost 34.91-AG ) 

public safety at the crossings of the 

known as North Ingham Lane/TR185, 

and AARDOT 294 553H, milepost ) 
32.40-AG, respectively. ) 

THE KANSAS CITY SOUTHERN RAILWAY COMPANY’S PETITION FOR 
SUPPLEMENTAL ORDER REOUESTING AN EXTENSION OF TIME TO 

COMPLETE PROJECT 

COMES NOW The Kansas City Southern Railway Company (“KCS”), by and through 

its undersigned attorneys, and for its Petition for Supplemental Order Requesting an Extension of 

Time to Complete Project states as follows: 

1. On July 24,2002, the staff of the Illinois Commerce Commission (“ICC”) entered 

an Order providing for safety improvements at KCS’ crossings with the public highways known 

as North Ingham LanelTR185 State Coach Road (North)/TR154 located near Jerseyville, Piasa 

Township, and Sunderland RoadTR99 located near Jerseyville, Jersey Township, all in Jersey 

County, Illinois, designated as crossings AARDOT 294 537Y, milepost 32.40-AG, AARDOT 
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294 539M, milepost 33.02-AG, AAFUDOT 294 541N, milepost 34.91-AG and AAFUDOT 294 

553H, milepost 32.40-AG. See Ex. 1.  

2. Prior to entry of the ICC’s July 24,2002 Order, the ICC, Jersey County 

(“County”), Jersey Township, Piasa Township, and the Illinois Department of Transportation 

(“IDOT”) executed Stipulation Agreement No. 988 outlining the safety improvements to be 

completed at the above-mentioned crossings. Section 2 of this Stipulated Agreement sets forth 

the work to be performed at these crossings. See Ex. 2. 

3. The ICC’s Order dated July 24,2002 required KCS, Jersey Township, Jersey 

County and Piasa Township to complete the work on the subject project within one year from the 

date of the ICC’s Order. See Ex. 1. 

4. The County and Jersey Township must raze the roadway and the approaches at 

the Sunderland Road crossing listed in Section 2 of the Stipulated Agreement before KCS can 

safely and efficiently begin to install surfaces, and automatic flashing light signals and gates at 

the subject crossing. Specifically, it is KCS’ opinion that it would be more efficient to aIlow the 

County and Jersey Township to raze the roadway and approaches before KCS installs the 

required gates, as razing the roadway will affect the crown of the road, and therefore, affect 

where the gates are located. Moreover, for safety concerns, the County and Jersey Township’s 

work should not be done simultaneously with KCS’ work. 

5. KCS is uncertain when the County and Jersey Township will begin their work at 

the subject crossing, and KCS cannot control when this work will be completed by the County 

and Jersey Township. Therefore, KCS request a 60 day extension of time, up to and including 

September 22,2003, to complete KCS’ work at the subject crossing. KCS also reserves the right 

to request and obtain an additional amount of time to complete the project if the County and 
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Jersey Township do not complete their portion of the project in adequate time to allow KCS a 

reasonable amount of time to complete its portion of the project before September 22,2003. 

KCS also requests until September 22, 2003 in which to complete work at the 6 .  

Stage Coach Road (South), and Stage Coach Road (North) crossings. KCS completed 

installation of the required crossing surface late in the year 2000. KCS, however, will soon be 

removing the asphalt from the middle of the crossing surfaces that it previously installed. This 

work will include, but not be limited to, lifting the tracks at this crossing, removing the timber 

out of the timber and asphalt road, and installing and tamping new ballast under the ties at this 

crossing. This work will be completed to maintain the structural integrity of the tracks at this 

crossing. 

7. KCS hereby requests a hearing on this matter if any interested party or the ICC is 

in opposition to KCS’ Petition filed herein. KCS also requests that this hearing be set for a date 

and time prior to the project completion deadline of July 24,2003. 

WHEREFORE, for the foregoing reasons, The Kansas City Southern Railway Company 

hereby requests the Illinois Commerce Commission to enter its Order granting KCS’ Petition for 

Supplemental Order to Complete Project, granting KCS until September 22,2003 in which to 

complete its work at the Sunderland Road, and Stage Coach Road (south) and (north) crossings, 

and allowing KCS to request and obtain additional time to complete its work at the Sunderland 

Road crossing if the County and Jersey Township do not complete their work at this crossing in 

adequate time to allow KCS a reasonable amount of time to complete its work at the subject 

crossing. KCS also requests the ICC to set a hearing on this matter if any interested party or the 

ICC is in opposition to KCS’ Petition filed herein, with the hearing to be held prior to the project 
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completion deadline of July 24,2003. KCS also requests the ICC to grant it any other relief it 

deems just. 

Respectfully submitted, 

Anthony L. Franks, #50217 
One US Bank Plaza 
St. Louis, Missouri 63101 
(314) 552-6000 telephone 
(3 14) 552-7000 facsimile 

OF COUNSEL: 
THOMPSON COBURN LLP 

CERTIFICATE OF SERVICE 

The undersigned hereby certifies that a copy of the foregoing instrument was 
mailed via regular mail, postage prepaid to Larry Davis, Township Supervisor, Jersey Township, 
1202 Locke Street, Jerseyville, IL 62052; Jack Downs, Highway Commissioner and Allen 
McAffee, Piasa Township Clerk, Piasa Township, RR #2, Box 190A, Brighton, IL 62012; James 
Easterly, Director, Division of Highways, Illinois Department of Transportation, 2300 S. Dirksen 
Parkway, Springfield, IL 62764; Jimmie L. Hill, Jersey County Highway Engineer, 201 W. 
Pearl Street, Jerseyville, IL 62032; Marcella Kuehnel, Township Clerk, Jersey Township, 202 
Sheridan Street, Jerseyville, IL 62052; Leon Schetter, Township Supervisor, Piasa Township, 
P.O. Box 656, Brighton, IL 62012 and John T. Woolsey, H’ hway Commissioner, Jersey 
Township, 210 E. Prairie, Jerseyville, IL 62052 this th& 4 ay of July, 2003. 

7-7 
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STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 
I 

Kansas City Southern Railway Company, Jersey : 
Township, Piasa Township, and the State of Illinois, : 
Department of Transportation. 

Stipulated Agreement regarding improving public safety : 
at the crossings of the Company's tracks with public : 
highways known as North lngham LaneTTR185, Stage . 
Coach Road (South)mR154, Stage Coach Road . 
(North)TTR154 located near Jerseyviile, Piasa Township, 
and Sunderland RoaWR99 located near Jerseyville, 
Jersey Township, all in Jersey County, Illinois, : 
designated as crossings AAWDOT 294 537Y, milepost 
32.40-AG, AAWDOT 294 539M. milepost 33.02-AG. . 
AAWDOT 294 S I N .  milepost 34.91-AG and AAR/DOT : 
294 553H, milepost 32.40-AG, respectively. 

TO24054 
F 

. .  . .  .. . :  . .  . . ,  '. 
By the Comqission: 

On March.19; Match 23., March 28, March 29, April 29, .arid May 6, 2002,'tHeStaff 
of .the Illinois Corirmerke Commission (%OMMWSlO.WJ, Jek.ey County ("COWWM. 
Jersey Township, Piasa Township, the Illinois Department bf Ttans;ijdttation 
("DEPARTMENT), and the Kansas City So,uthem Railway ... Com,pan)! ("COMPANY") 
respectively. executed the Stipulhted Agreemeht NO. ' 988 accorditig to 'the pbvisions of 
Section 18~~7401  of, the Illinois Commerat Trarispohation law. ' The Stipulated 
Agreement, which is appended hereto, provides for safety improvements at the cr&ing.of 
the Company's track,with a public highway known as North Ingham LaneRR185, Stage 
Coach Road (South)/TRI.!j4, Stage Coach Ro 154 located war  Jeneyville, 
Piaka Township, arid Sunderland Roa$TTv99 yville, JeBey Tdvvl.shb, 
al1;in Jersey Ceunt)l;lllinois', designated .& '$6 537~, Airipos. 32.40- 
AG, '.AAWDbT 294 539M.. milepost 33102-A milepost 34.91-A.G 
and MWDOT 294 553H, milepost 32.40-AG, respectively. The Stipulated Agreement 
contains an estimate of cost to accomplish the improvements and a division of cost among 
the parties. 

The Commission, having given due consideration to the, Stipulated Agreement, 
finds that: 

. .  . . .  
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The Commission has jurisdiction over the parties and the subject matter of 
this proceeding; 

The physical characteristics of the subject highway - railroad grade crossing, 
rail and highway volumes and speeds are indicated on Exhibit A of the 
Stipulated Agreement appended hereto: I 
The parties agree that in the interest of public safety the improvements as 
set forth in Section 2 of the Stipulated Agreement, appended hereto should 
be performed; 

The cost for the proposed improvements should be divided among the 
parties and the Grade Crossing Protection Fund of the Motor Fuel Tax Law, 
in accordance with the Law; 

It is fair and reasonable that the Secretary of the Illinois Depament of 
Transportation through Federal Fundinghhe Transportation Equity Act for 
the 21" Century (TEA-21) funds and the Grade Crossing Protection Fund of 
the Motor Fuel Tax Law, Piasa Township, Jersey County and Jersey 
Township and the Kansas City Southern .Railway Company be directed to 
bear their respective portions of the actual cost of the proposed 
improvements as set forth in Section 5 of the Stipulated Agreement, 
appended hereto: 

IT IS THEREFORE ORDERED that the terms of the Stipulated :Agreement 
executed by the Staff of the Commission, the County, Jersey Township, PIasa Township, 
the Department, and the Company, on March 19, March'Zl, March 28; March 29;.Apfll29. 
and' May 6, 2002, reskctively. he, and they are hereby accepted and reqyired to be met 
by. the aforesa.ici parties. 

TT IS FURTHER ORDERED that the. Company, Jersey Township"and Piasa 
Township be;' and they are',hereby, required and directed to proceed immediately in 
perfo,rming their work as set forth in Section 2 of the Stipulated Agreement, appended 
hereto and shall complete its work within one (1) year from,the date of this Order. 

IT IS FURTHER ORDERED that the cost of making the improvements herein 
required shall be.divided among the parties' and the Grade Crossing Protection Fund of 
the Motor .Fuel Tax Law, as set forth in Section 5 of'the Stipulated Agreement, appended 
hereto. 

, .  

IT IS FURTHER ORDERED that all bills for expenditures for work specified in I 
Sedon 2(d)(iii) authorized to be reimbursed from the Grade Crossing Protection Fund 
shall be submitted to the.lllinois Department of Transportation, District Eight, Bureau of 

2 
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Local Roads and Streets, 1102 Eastport Plaza, Collinsville, IL 62234. All other bills for 
expenditures authorized for reimbursement from the Grade Crossing Protection Fund shall 
be submitted to Mr. Henry Cronister, Illinois Depament of Transportation, Central Bureau 
of Local Roads and Streets, 2300 South Dirksen Parkway, Springfield, Illinois 62674. The 
DEPARTMENT shall submit a copy of all bills to the Director of Processing and 
Information, Transportation Division of the COMMISSION. The final bill for expenditures 
from each party shall be clearly marked "Final Bill". In addition, authorization for 
reimbursement from the Grade Crossing Protection Fund for this project shall expire, 
and the Department shall de-obligate all remaining Grade Crossing Protection Fund 
dollars, twelve (12) months after the completion date specified in this or any 
Supplemental Order for this project issued by the Commission. 

IT IS FURTHER ORDERED that the Company shall within one hundred twenty 
(120) days from the date of this Order fumish to the Illinois Department of Transportation 
for its approval two (2) copies of the detailed estimate of cost and two (2) copies of the 
general layout plans applying to the installation of automatic flashing light signals and 
gates. II 

IT IS FURTHER ORDERED that the. Illinois Department of Transportation shall, 
within thirty (30) days of its receipt of the aforesaid detailed cost estimate and general 
layout plan, fumish to the Commission a statement of its approval or disapproval thereof, 
this 'for the information of the Commission when considering the application herein .? 

required to be filed in accordance with Form 3 of 92 Ill. Adm. Code 1535. 

IT IS FURTHER ORDERED that the Company shall file Fom 3 d 92 111. A h .  

required and shall receive approval thereof by X-Resolution before commendrigihe &ork 
of installation. 

IT IS FURTHER ORDERED that the Kansas City Southern Rai1way:Company 
and Jefsey County shall, within ninety (90) days from the date of this order, submit to 
the Director of Processing and Information, of the Commission's Transportation 
Division, the name, title, mailing address, phone number and facsimile number of the 
Company and Jersey County employee responsible for management.of this project. 

IT IS FURTHER ORDERED that the 'Kansas City Southern Railway:Com$any 
and Jersey County shall file a written report. with the Director of Pr6ce.6sing and 
Information, of the Commission's Transportation Division, within fifteen (15) days ofthe 
conclusion of each calendar quarter, stating the status of the billing for Grade Crossing 
Protection Fund reimbursement for their portion of the project and the percentage of 
completion of their portion of the project; if any portion of the project is behind schedule, 
the report must include a brief explanation of the reason@) for the delay. 

.. .. I 

-.. .... 
. 

Code 1535 of this Commission showing details of the automatic warning devi.&s herein .. 

. .  

. "  ... . , 
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IT IS FURTHER ORDERED that the COMPANY shall submit to the Director of 
Processing and Information, Transportation Division of the Commission within five (5) days 
of the completion of the work herein required, a National lnventoly Update Report Form as 
a notice of said completion. 

IT IS FURTHER ORDERED that the Kansas City Southem Railway Company and 
Jersey County be, and it is hereby required and directed to submit a written notice, to the 
Director of Processing and Information, Transportation Division of the Commission, of the 
date the work herein required of it has been completed. Said notice shall be submitted 
within five (5) days afler said completion date. 

Law, this is a final decision subject to the Administrative Review Law. 
IT IS FURTHER ORDERED that, subject to Section 18c-2201 and 18c-2206 of the 

By Order of the Commission this 24' day of July, 2002. 

Chairman 

4 
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i  GIN AL . 

STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 
TC33-&OSy 

STIPULATED AGREEMENT NO. 988 

This agreement made and entered into, by and between the State of Illinois acting by and 
through the Illinois Commerce Commission, hereinafter referred to as "COMMISSION, 
the Kansas City Southern Railway Company, hereinafler referred to as "COMPANY, 
Jersey Township, Piasa Township, and the State of Illinois, Department of Transportation. 
hereinafter referred to as the "DEPARTMENT". 

WITNESSETH: 

WHEREAS, it has come to the attention of the Commission through informal 
correspondence that inquiry should be made into the matter of improving public safety at 
the crossings of the Company's tracks with a public highways known as North lngham 
Lane/TR185, Stage Coach Road (South)/TR154, Stage ' Coach Road (Nolth)lTR154 
located neat Jerseyville, Piasa Township, and Sunderland RoadTTR99 located near 

..Jerseyville, Jersey Township, ali in Jersey 'County, Illinois, designated as crossings 
AAWDOT 294 537Y, milepost 32.40-AG, AAWDOT 294 .539M, milepost 33.02-AG. 
AAWDOT 294 %IN, milepost 34.91-AG and AAWDOT 294 553H, milepost 32.40-AG. 

WHEREAS, proper investigaticin has been made of the. circumstances' surrounding :the 
aforesaid crossings by a diagnostic team including a staff member of the Commission's 
Tmnsportation. Division, pailroad. Section;. and 

WHEREAS, the physical. aspem, including geometries of the intersections, train 
mbvgments, Qehicular traffic volume, and 'sight' dispnc+ and 'all other pertinent data 
relating to the crossings have been obtained and shown on. Exhibits A-I through A-4, 
attach&l to'the Agreement; and 

WHEREAS, the parties are mutually agreeable to accomplish ,the proposed improvements 
up0n.a dete@inatioh.,of . . .  Commissl6n . byorder: 

NOW; THEREFORE in .consideration of the premises and of the mutual covenants and 
agreement&as'.hereihafl& contained the patties' pray that the .Commissian enter an Oider 
according,ta the provisions of Section 18c-7401 of the iilinois Commercial Tbnsportatim 
Law requiring that certain .improvements as hereinafler stated be made and that the cost 
for the proposed improvements be divided among the parties a&rding to law and that in 
the interest of the statewide traveling public the Grade Crossing Protection Fund of the 
Motor Fuel Tax Law be required to bear a substantial portion of the cost; To Wit the parties 
agree as follows: 

respectively; and ! 

. I  
. .  

' .' ' . .  

1 

EXHIBIT 1-1 
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I' " 1. 

Section1 All improvements encompassed by this Agreement shall be made in 
accordance with all applicable State laws, rules, standards, regulations and orders and 
procedures in general. 

Sedion 2 The parties are of the opinion that the proper improvements in the interest of 
public safety at the aforesaid crossing should be: 

North lngham Lane - 
(i) The installation of automatic flashing light signals and gates 

(AFLS&G) controlled by constant warning time circuitry. 
(ii) Improvement of the crossing approaches to meet the requirements of 

92 Illinois Administrative Code, Part 1535.204. 
Stage Coach Road (South) - 
(i) The installation of AFLS&G controlled by constant warning time 

(ii) Improvement of the crossing approaches to meet the requirements of 
92 Illinois Administrative Code, Part 1535.204. 

(iii) The installation of a new thlrty-two (32) foot wide (minimum), timber, 
crossing surface. 

Stage Coach Road (North) - 
(I) The installation of ARSBG controlled by constant warning time 

circuitry. 
(ii) Improvement of the crossing approaches to meet the requirements of 

92 Illinois Administrative Code, Part 1535204. 
(iii) The installation of a new thirty-three (33) foot wide (minimum), timber, 

crossing surface. 

circuitly. 

I' 

Sunderland.Road - 
(i) The .instillation of AFLS&G ctjntrolled. by constant warning time 

circuitry. 
(ii) The' installation. of a .new twenty-four (24) foot wide (minimum), 

.timber, crossing surfam. 
(iii) ' Improverne~hf the'crossing approaches to meet the'requirements . .  of 

92 Illinois Administrative Code, Part 1535.204. 

The Rail Safety Section of the Commission's Transportation Dwision has 

. ~ .  
I .  

prepared preliminary estimates of cost to accomplish ' the proposed waming dbvivice 
improvements and crossing.surface improvements (attached as .Exhibits 6-1 thmugh'B-4). 
The CMpslny $hall. upon Order,, according fo ttje:requirernents contained,therein,.prepare 
detdled drawings, debited circuit plans. estimates of cost and any required skcifiwqons . . .  
for.Uie proposed wamin,g devi&. improVemet$s and. crossing surface improvements for the 
approval of the Commission and the Deparhent. 

The County shall upon Order, according to the requirements contained therein, prepare 
detailed drawings, estimates of cost and' any required specifications for the proposed 
approach improvements for the approval of the Commission and the Department. 

, 

I 
2 
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... .. C' l - 

Section4 The Company, Jersey Township and Piasa Township shall upon Order, 
according to the requirements contained therein, proceed toward the completion of the 
proposed improvements, accomplishing the work with its own forces or appropriate 
contracted services and agrees that an appropriate time for the submission of plans 
should be 60 days and for the completion of the proposed improvements should be twelve 
(12) months, from the date of Commission Order subsequent to this Agreement. 

Section 5 The parties hereto agree that an equitable division of cost for the proposed 
improvements should be: 

j:. 

(a) North lngham Lane - 
(i) The cost for the improvements listed in Section,2(a)(i), estimated to 

be $175,130, shall be allo&ted 100% of the actual cost (not to 
exceed $175,130) to the Department. Any additional costs, as well 
as the cost of future maintenance and operations, shall be borne by . 
the Company. 

(ii) The cost to improve the crossing approaches shall be borne 100% by 
Piasa Township. 

Stage Coach Road (South) - 
(i) The cost for the improvements listed in Section 2(b)(i), estimated to 

be $175,130, shall be allocated 30% of the actual cost (not to exceed 
$52,540) to the Grade Crossing Protection Fund, and 70% of the' 
actual cost (not to exceed $122.590) to the Depattment. . Any 

The cost to improve the crossing'approaches shall be,borne lob% . . .  6y 
Piasa.Tohship.. . ' 

be $38,400, shall be allocated.30% of the'.actual m'&t (not.to excesd 
$11,520) to 'the Grade Crossing Protechon Fund, and 70%. of the 
actud' cbst (not, to exceed $26,880) 'to the Department: .Any 
additional .costs, as well as the cost of future maintenance and 
operations, shall be borne by the Company. 

The cost for the improvements listed in Section 2(c)(i), estimated .to 
.be $232.37, shall.be all0,cate.d 3O%-of.the actual cost (not to exceed 
$69J370).. to. the Grade Crossing Protedion. Fund, 'and-70% of the 
actual .  COS^ (not. .to Gxceed, , $962,560). .to the: Department;. .: Any 
addiGo.nal costs,. as well as the cost of future maintenance and 
operations, shall be borne by.the Company. .. . .  

The cost to improve the crossing approaches shall be borne by Piasa 
Township. 
The cost for.the improvements listed in Section 2(c)(iii), estimated to 
be $39,600, shall be allocated 30% of the actual cost (not to exceed 
$11,880) to the Grade Crossing Protection Fund, and 70% of'the 
actual 'cost (not to exceed $27,720) to the, Department. Any 

(b) 

additional costs, as well as the cost of future maintenance aod 
operations, shall be borne by the Company. 

-. 
... 

(ii) 

(iii) The .cost!for the',improvemerits li&ed in Section 2(b)(iii),: estit$at&'io _. 

(c) Stage Coach Road (North) - 
(i) 

(ii) 

(iii) 

3 
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additional costs, as well as the cost of future maintenance and 
operations, shall be borne by the Company. 

The cost for the improvements listed in Section 2(d)(i), estimated to 
be $178,430, shall be allocated 30% of the actual cost (not to exceed 
$53.530) to the Grade Crossing Protection Fund, and 70% of the 
actual cost (not to exceed $124,900) to the Department. Any 
additional costs, as well as the cost of future maintenance and 
operations, shall be bome by the Company. 
The cost for the improvements listed in Section 2(d)(ii), estimated to 
be $30,000, shall be allocated 90% of the actual cost (not to exceed 
527,000) to the Department, and 10% of the actual cost (not to 
exceed $3,000) to the County. Any additional costs, as well as the 
cost of future maintenance and operations, shall be borne by the 
Company. 
The cost for the improvements listed in Section 2(d)(iii), estimated to 
be $25,000, shall be allocated 100% of the actual cost (not to exceed 
$25,000) to the Grade Crossing Protection Fund. Any additional 
costs, as well as the cost of future maintenance and operations, shall 
be borne by the Jersey Township. 

(d) Sunderland Road - 
(i) 

(ii) 

(iii) 

. .  
Section 6 Jersey County and Piasa Township are financially able and willing to bear 
an equitable portion of the cost for the proposed improvements as may be assigned by the 
Order and indicates this intent by Resolution attached as Exhibits C-I and C-2. 

Section 7 Special Provisions: Sinw federal funding is being. utilized for. the warning 
device improvements at the subject crqssings, all such work shall be covered by 

. .  appropriate provisiops &Title -23, Chapter, I, Subchapter G,. Part s46 of the Federal-Aid 
Pol.icy.Gpide:adopied:D.e.c. 9, 19S.l. 

Since railroad &&s will 'perfami the.warning.device.im&vement at the subject crossings, 
no flagging or cdntpctor liability insurance will be required for said Work? 

I .  . .  . .  

The Company, Piasa Township and Jersey Township shall each, at.sk'(6) month intervals 
from the date of Commission Order subsequent to this Agreement, s'ubmit to the Director 
of Processing and Information, Transportation Division of the Commission, written reports 
stating the progress .ea*. has madedoward;completion of the work herein required; Each 
.probr6ss reporl shall. include the..C.ommission, Order .number, the Order date, the project 
completion .date...as noted in. ihe ' Order, crossing information .(inventory number and 
railroad milepost),. type of improvement, and the name, titlei 'mailing address, phone 
number and facsimile number of Company, Township or County employee responslble for 
management of the project. 

All bills for expenditures, authorized for reimbursement from the Grade Crossing 
Protection Fund, shall be submitted to Mr. Henry Cronister, Illinois Deparbnent of 
Transportation, Central Bureau of Local Roads and Streets, 2300South Dirksen Parkway, 
Springfield, Illinois' 62764. The Department shall send a copy of all bills to the Director of 

4 . .  



Processing and Information, Transportation Division of the Commission. The final bill for 
expenditures from each party shall be clearly marked "Final Bill". All bills shall be 
submitted no later than twenty-four (24) months from the date of Commission Order 
subsequent to this Agreement. The Department shall, at the end of the 24" month from 
the Commission Order date, de-obligate all residual funds accountable for installation cost 
for this project. 

Section 8 This Agreement shall be binding upon the parties hereto, their successors or 
assigns. Upon execution of this Agreement by all parties, the Commission shall enter an 
appropriate order, within 60 days accepting or rejecting such stipulation according to the 
provisions contained herein. 

In Witness Whereof, the parties have caused this Agreement to be executed by their duly 
authorized officers, as of the dates indicated herein. 

Executed by the Commission this /& day of ,2002. 

. .. 

Michael E. Stead '*. 
Rail Safety Program Administrator 

Attest: 

f I 

Joseph d. VonDeBur 
Railroad Safety Specialist 

5 



Illinois Commerce Commission Stipulated Agreement No. 988 concerning 

improvements the crossings of the Company's tracks with a public highways known 

as North lngham LaneRR185, Stage Coach Road (South)/TR154, Stage Coach 

Road (North)nRl54 located near Jerseyville, Piasa Township, and Sunderland 

RoadRR99 located near Jerseyville, Jersey Township, all in Jersey County, Illinois, 

designated as crossings AAWDOT 294 5 3 N ,  milepost 32.40-AG. AAWDOT 294 

539M, milepost 33.02-AG, AARlDOT 294 541N, milepost 34.91-AG and AARlDOT 
294 5531-1, milepost 32.40-AG, respectively. 

Executed by Jersey County this -day of A-,.d 2002. 

JERSEY COUNTY 

By: 

Attest: 



7 -  ? - - 0 3 : ? 9 : 4 4  iKt SOUTHERN ENGINEER 

/ i 

Illinois Commerce Commission Stipulated Agreement No. 988 concerning 

improvements the crossings of the Company's tracks with a public highways known 

as North lngham LaneTTR185, Stage Coach Road (South)TTRIS, Stage Coach 

Road (North)TTR154 located near Jerseyville, Piasa Township, and. Sunderland 

RoadmR99 located near Jerseyville, Jersey Township, all in Jersey County, Illinois, 

designated as crossings AAWDOT 294 53N,  milepost 32.40-AG, AAWDOT 294 

539M, milepost 33.02-AG, AARlDOT 294 541N. milepost 34.91-AG and AAFUDOT 

294 553H, milepost 32.40-AG, respectively. 

I .  

Executed by Jersey Township this A f i g d a y o f  f l ! M  2002. 

JERSEY TOWNSHIP 

# 16, IS 

I 

Attest: 
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Illinois Commerce Commission Stipulated Agreement No. 988 concerning 

improvements the crossings of the Company's tracks with a public highways known 

as North lngharn LaneTTR185, Stage Coach Road (South)lTRl54, Stage Coach 

Road (North)lTRl54 located near Jerseyville, Piasa Township. and Sunderland 

RoadlTR99 located near Jerseyville, Jersey Township, all in Jersey County, Illinois, 

designated as crossings AAFUDOT 294 537Y, milepost 32.4C-AG, AAWDOT 294 

539M, milepost 33.02-AG, AARDOT 294 541N, milepost 34.91-AG and AAWDOT 

294 553H, milepost 32.40-AG, respectively. 

* 17, 1 8  

* .. 

Executed by Piasa Township this d day o f m _ &  2002. 

PIASA TOWNSHIP 

Attest: 



i 

Illinois Commerce Commission Stipulated Agreement No. 988 concerning 

improvements the crossings of the Company's tracks with a public highways known 

as North ingham LaneTTR185, Stage Coach Road (South)TTR154, Stage Coach 

Road (NorIh)TTR154 located near Jerseyviile, Piasa Township, and Sunderland 

RoadTTR99 located near Jerseyville, Jersey Township, all in Jersey County, Illinois. 

designated as crossings AAWDOT 294 537Y, milepost 32.40-AG, AAROOT 294 

539M, milepost 33.02-AG, AAWDOT 294 541N, milepost 34.91-AG and AAWDOT 

294 553H, milepost 32.40-AG, respectively. 

Executed by the Department this 2qf4 day of 6)f 1( I 2002. 

STATE OF ILLINOIS 
DEPARTMENT OF TRANSPORTATION 

By: v Director of Hifiays 
- 
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Illinois Commerce Commission Stipulated Agreement No. 988 concerning 
improvements the crossings of the Company’s tracks with a public highways known 
as North lngham LaneflR185, Stage Coach Road. (South)/TR154, Stage Coach 

Road (North)fTR154 located near Jerseyville, Piasa Township, and Sunderrand 

RoadnR99 located near Jerseyville, Jersey Township, all in Jersey County, Illinois, 
designated as crossings AARIDOT 294 537Y, milepost 32.40-AG, AAFUDOT 294 
539M, milepost . .  33.02-AG, AAWDOT 294 FAIN, milepost 34.91-AG and AAFUDOT 
294 553H, milepost 32.40-AG, respectively. 

. .  

+20M- 
Executed by the Company this 6f’ day of 

kAF/sAs C q J  S d f l S L n /  
RAILWAY THE 

COMPANY 

Altest: 


